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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-07-23
Investment Auto Submission Date: 2012-02-24
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-07-23
Date of Last Revision:  2012-07-23

Agency: 009 - Department of Health and Human Services        Bureau: 15 - Health Resources and Services
Administration

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: HRSA - OIT Electronic Handbooks (EHBs)

2. Unique Investment Identifier (UII): 009-000000706

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The mission of HRSA is to improve health and achieve health equity through access to
quality services, a skilled health workforce and innovative programs. HRSA assures the
availability of quality health care to low income, uninsured, isolated, vulnerable and special
needs populations. In meeting its mission, HRSA relies on the Electronic Handbooks (EHBs)
to assist with improving the performance of HRSA funded programs, sharing data and
conducting business in a more efficient manner. The EHBs currently serves more than 40,000
users in managing HRSA grants and projects. EHBs support HRSA with program
administration, grants administration and monitoring, management reporting, and
performance measurement and analysis. The investment serves HRSA’s goal to integrate
existing grant support systems into one transparent enterprise-wide system. In conjunction
with GRANTS.GOV, this system has streamlined the application and administration process
and has enabled applicants, grantee organizations and HRSA to communicate and conduct
activities electronically. It allows HRSA to operate in a paperless fashion, with improved
business efficiency, and in compliance with mandated Agency-wide and Federal policies,
procedures and legislation. The system provides all potential grantees a means to access
competitive funding opportunities published as a part of the annual HRSA Preview and to
submit applications electronically. HRSA uses HHS ACF’s Center of Excellence (COE) for
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grant award processing. The system provides Grantees electronic means for completing
post-award reporting requirements and aid HRSA program staff with conducting in-depth
analysis of program grant allocation, use and effectiveness. The EHBs have allowed for a
standardization of many of HRSA's business processes as a result of the consolidation.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 HRSA does not have identified performance gaps in support of mission delivery. EHBs
provides an e-Government solution to grant lifecycle management, allowing more than 100
grant, loan, and scholarship programs to effectively and efficiently support their citizen
customers. A lack of full funding will limit enhancements to the system. These enhancements
are necessary to meet Congressional and Executive reporting requirement changes,
automate remaining manual processes, improve computing efficiency, update the system to
the latest available technology, and simplify processes for users. Failure to fund ongoing
maintenance and operations needs will require HRSA to add staff to complete grants
management processes via a paper process and limit customer service to grantees in
managing their grants.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 The EHBs added functionality in two areas: the grant review and awards process, as well as,
several areas within the post-award data collection function.  In the grant review area,
financial investigation capability was added. Financial investigations were handled in separate
databases with some manual workflow and paper routing.  In the awards area, additional
streamlining actions took place to quicken the non-competing continuing grants process. In
prior years, grantees needed to reapply for grants every year, even when the project period
was 3 to 5 years. These grants, called non-competing continuations, now must simply request
continuation, which HRSA evaluates using a simpler review process.   In the post-award area,
the investment integrated the Children's Hospital Graduate Medical Education into the EHBs
grant management process.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 The EHBs will add functionality in two areas: the grant planning process and performance
monitoring, as well as, several areas within the post-award data collection function.  All new
functionality will adopt the new user interface. Some existing functionality will retrofitted to use
the new interface.  The current planning process requires 370 days to prepare, announce,
review, award, and document grants. The process will be streamlined to reduce the number
of days required for this entire process, helping grantees receive awards faster from the time
of application.   The EHBs will expand the dashboard capability originally conceived for the
Bureau of Primary Healthcare to offer customized dashboard capability for each of HRSA's
internal stakeholders: each Bureau and Office, various user roles, as well as Grantees.  The
post award process will have two major improvements. Some of the Bureau of Health
Professions programs will begin collecting data for longitudinal study, requiring a redesign of
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the EHBs data model. The Children's Hospital Graduate Medical Education program will
update the entire system to work more efficiently within the EHBs architecture. The HIV/AIDS
Bureau will extend their new data elements that track individual patient data to additional
grantees. This will further improve the Bureau to enhance program design and delivery.  In
BY13, some of the performance data collection processes will update their user interface to
match the new EHBs GUI, making use of the EHBs easier for frantees. In the post-award
process, Maternal and Child Health Bureau's Discretionary Grant programs data elements will
require alterations to capture new performance measures.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2003-07-22
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $5.0 $0.2 $0.2 $0.2

DME (Excluding Planning) Costs: $62.2 $13.2 $8.9 $2.2

DME (Including Planning) Govt. FTEs: $4.9 $0.8 $0.7 $0.3

Sub-Total DME (Including Govt. FTE): $72.1 $14.2 $9.8 $2.7

O & M Costs: $39.0 $9.1 $7.7 $7.4

O & M Govt. FTEs: $3.1 $0.5 $0.6 $1.0

Sub-Total O & M Costs (Including Govt.
FTE):

$42.1 $9.6 $8.3 $8.4

Total Cost (Including Govt. FTE): $114.2 $23.8 $18.1 $11.1

Total Govt. FTE costs: $8.0 $1.3 $1.3 $1.3

# of FTE rep by costs: 42 8 8 8

Total change from prior year final
President’s Budget ($)

$-6.0 $-7.6

Total change from prior year final
President’s Budget (%)

-20.07% -29.50%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
The summary of spending table has changed due to the divestment of the Bureau of Primary
Healthcare's Management Information System (BHCMIS), which had been included in the EHBs
investment since 2007. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 7526 HHSH2502007
36005C

Awarded 7526 HHSH2502011
000070

GS35F4461G 7529

Awarded 7526 HHSH2502011
00072G

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Not applicable as earned value is a requirement with all contracts. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-23 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

284973 EHB - Awards Streamlining Streamline the system's process
to award grants.

284982 EHB - UI Upgrade Phase II Provide a new User Interface for
EHBs, while updating the system

code to a recent version of
Microsoft's .NET platform.

285000 EHB - Applications CCR
Validation

This project creates a web
services integration with the CCR
database to simplify identification

processes.

285001 EHB - Planning Module Upgrade This project will upgrade planning
module to identify a streamlined
process for the grants lifecycle.

285021 EHB - Closeout Module Upgrade
Phase I

This project will upgrade closeout
processing functionality to receive
property and equipment tracking

forms from grantees.

285031 EHB - Closeout Module Upgrade
Phase II

This project will upgrade closeout
process functionality to allow

grantees to submit property and
equipment lien inquiries for

resolution.

285032 EHB - Loans - LDF Develop loans disciplines funds
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

allocation module.

285035 EHB - Loans - L-AOR Develop a post award
enhancement to the formula

module.

285039 EHB - Loans - L-PCLA Develop PCL Assessments
module.

285041 EHB - Nurse Faculty Loan
Program - ACA Support in the

Formula module

ACA Support in the Formula
module.

285042 EHB - Nurse Faculty Loan
Program - ACA Support in the

AOR module

ACA Support in the AOR module.

285043 EHB - BPMS - Release FY 2011 Forms enhancements to grant
performance reporting forms

based on Program requirements
changes.

285054 EHB - BPMS - Standalone
Modules

Enhancements to business
process workflow based on

Program requirements changes
for performance reporting.

285060 EHB - Loans and Scholarships
2012

This project will automate loan
closeout functions.

285063 EHB - BHPR Data Report Integration of the Bureau of
Health Profession's grant

performance reporting
functionality to the Core EHBs.

285064 EHB - CHGME - Formula module
(CHGME - PAS)

Integrate the CHGME PAS into
the Core EHBs. The PAS has to
allow for calculating payments

and reporting capabilities, as well
as, the capability and flexibility to

expand input and output data,
change formulas, import and

export data, and generate
monthly and ad hoc reports.

285068 EHB - CHGME - Application
module (CHGME - HAS)

Integrate the Hospital Application
System (HAS) into the Core

EHBs. Hospitals apply using the
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

web application system.  Staff
review of the applications and

requests for corrections are done
through the use of the HAS; final

results of the FTE resident
assessments are also recorded

on the application for funds
under the appropriate columns

by the fiscal intermediaries.

285081 EHB - RDR - January 2011
Release (RDR 2010)

Enhancements to data elements
to performance reports based on
Program requirements changes

for grantee reporting.

285085 EHB - RSR - January 2011
Release (RSR 2010)

Enhancements to data elements
to performance reports based on
Program requirements changes

for grantee reporting.

285086 EHB - RSR - January 2012
Release (RSR 2011)

Enhancements to data elements
to performance reports based on
Program requirements changes

for grantee reporting.

285089 EHB - ADAP JANUARY 2011
RELEASE

Enhancements to business
process workflow based on

Program requirements changes
for performance reporting.

285090 EHB - ADR - January 2012
Release

While this is still in the planning
stage, development of a grantee
performance report that is able to
store client-level data and match

it to other HAB databases.

285341 EHB - ADAP Client-level Phase I Develop data model and data
element strategies for upcoming
client-level data collection reports

for the ADAP program.

285343 EHB - AETC Web Application FY
11 Release

Enhancements to business
process workflow based on

Program requirements changes
for performance reporting.

285353 EHB - DGIS Data Entry 2011 Enhancements to business
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

process workflow based on
Program requirements changes

for performance reporting.

285381 EHB - DGIS Data Entry 2012 While this is still in the planning
stage, enhancements to business

process workflow based on
Program requirements changes

for performance reporting.

285401 EHB - TVIS Web Reports 2011 Enhancements to Maternal and
Child Health publicly released

statistical data based on Program
requirements changes.

285402 EHB - TVIS Web Reports 2012 Enhancements to Maternal and
Child Health publicly released

statistical data based on Program
requirements changes.

285403 EHB - TVIS Data Entry 2012 While this is still in the planning
stage, enhancements to business

process workflow based on
Program requirements changes

for performance reporting.

285423 EHB - OHRP PIMS Data
Collection 2011

Enhancements to business
process workflow based on

Program requirements changes
for performance reporting.

285429 EHB - OHRP PIMS Data
Collection 2012

While this is still in the planning
stage, enhancements to business

process workflow based on
Program requirements changes

for performance reporting.

285528 EHB - ADAP JULY 2011
RELEASE

Enhancements to business
process workflow based on

Program requirements changes
for performance reporting.

285561 EHB - ADR - July 2012 Release This project represents
requirements, design and

development work to be done on
the ADR.  This will include: 
Completion of the project
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

baseline review stage gate;
completion of the initial

requirements and delivery of
draft and final requirements

documents; design and
development of the grantee

forms; revision of the database
design and ERD; continued
integration with platform lite.

285579 EHB - AETC Web Application FY
12 Release

This project encompasses
development of the AETC

Release 7.0.  The application
release will be significantly

modified to allow addition of a
second Participant Information

Form to capture data on
participants in training that is

jointly funded by HRSA and other
agencies.  The addition of this
PIF will also require a second,

additional downloadable template
and many new cross validations

and system alerts.

307802 EHB - BPMH Release 3 This project will complete the
BHPr performance management

handbook for grantees.

307817 EHB - Nurse Managed Health
Clinics

This project will use existing
performance reporting

functionality to capture data for
the nurse managed health clinic

program.

307823 EHB - RSR 5.x.2 This project includes work on the
RSR handboook related to

gathering requirements:
completion of Lessons Learned
(both internal preparation and

meetings with HAB),
requirements elicitation, and

drafting the initial requirements
document.  It will also include

design and development work for
the first two sprints.  Anticipated
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

components of this work include
validation modifications.

307828 EHB - RSR 5.x.3 This project will include: creation
of the final requirements

document; modifications to
database and business logic;

completion of changes to
validation messages and rules;
and work on the administrative
and user reports.  It will also

include updates to the
Performance Measures module
and tool for RSR Export.  It will
include all associated unit and

integration testing throughout the
sprints. At the end of this

milestone most development
work will be complete.

307833 EHB - ADR - September 2012
Release

This project represents
requirements, design and

development work to be done on
the ADR.  This will include: 
Completion of the project

baseline review stage gate;
completion of the initial

requirements and delivery of draft
and final requirements
documents; design and

development of the grantee
forms; revision of the database

design and ERD; continued
integration with platform lite.

307838 EHB - TVIS Data Entry 2014 -
Release 1

This project encompasses early
development work for the April
2013 release of TVIS, to collect

the 2014 application from
grantees.  This will include: 

documentation and delivery to the
CAT of requirements for TVIS'
EHB platform lite integration;

analysis of affected integration
points; development of a
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

schedule for modification of TVIS
to reflect platform lite/EHB

revision; beginning development
of changes to the application

interface.

307843 EHB - TVIS Data Entry 2014 -
Release 2

This project encompasses the
second phase of development

work for the April 2013 release of
TVIS, to collect the 2014

application from grantees.  This is
anticipated to include: 

completion of the majority of the
remaining work to make

significant modifications to TVIS
to integrate with platform lite. 
Included components in this

phase are anticipated (pending
final analysis) to include:

Changes to the business logic
layer and the controls; changes to

the integration points to
implement enhanced

functionality; navigation and state
maintenance changes; workflow
modifications and implementation
of new/enhanced features such

as favorites.   The goal is to
complete the majority of the
rework of TVIS in this phase.

307848 EHB - TVIS Web Reports Nov.
2012 Release

This project captures work
required for the early phase of the
TVIS November 2012 release of

TVIS web reports, including
lessons learned, requirements

gathering, initial design, and the
first phase of development work. 
The November 2012 release of
TVIS Web Reports will make
available to the public data

submitted by the 59 states and
territories on their 2013 Title V
Block Grant application.  This

project also includes updates to
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

the keywords in the system and
keyword coding of state

performance measures, as well
as the addition of the factoids.

307853 EHB - DGIS Web Reports May
2012 Release

This project encompasses
development of the development

of DGIS Web Reports release
planned for May 2012 up to and

including the release.   This
includes changes to forms for
Short-term and Medium-term

Trainees, Continuing Education
and Technical Assistance.

307858 EHB - OHRP PIMS Data
Collection 2012 - Release 4.2

This project encompasses all
development work for the August
2012 release of PIMS (4.2).  This
includes:  Requirements analysis,

elicitationand documentation;
sprint planning; design and
development; testing and

demonstration for all programs
and associated form and reports

changes to be included in the
August 1 release.  Included
programs are:  Radiation,
Screening, Exposure and
Education (RESEP); Delta

program; Workforce
Development; Medicare Hospital
Flexibility; Flex Rural Veterans;

and Quality Improvement. 
Changes involve form (interface)

changes, logic/validation
changes, changes to existing

reports and development of new
reports.   In addition, this release
includes modification of PIMS to
integrate with/adopt the new EHB

UI (platform lite integration).

307861 EHB - Enterprise Site Repository This project will extend existing
functionality to provide for a

repository for data about all sites
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

representing HRSA program
services).

307866 EHB - Project Management Tools
2012

This project will provide program
authorizing officials and other

HRSA management the capability
to track the progress of the
administration of their grant

programs.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

284973 EHB - Awards
Streamlining

284982 EHB - UI Upgrade
Phase II

285000 EHB - Applications
CCR Validation

285001 EHB - Planning
Module Upgrade

285021 EHB - Closeout
Module Upgrade

Phase I

285031 EHB - Closeout
Module Upgrade

Phase II

285032 EHB - Loans - LDF

285035 EHB - Loans - L-AOR

285039 EHB - Loans -
L-PCLA

285041 EHB - Nurse Faculty
Loan Program - ACA

Support in the
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

Formula module

285042 EHB - Nurse Faculty
Loan Program - ACA
Support in the AOR

module

285043 EHB - BPMS -
Release FY 2011

285054 EHB - BPMS -
Standalone Modules

285060 EHB - Loans and
Scholarships 2012

285063 EHB - BHPR Data
Report

285064 EHB - CHGME -
Formula module
(CHGME - PAS)

285068 EHB - CHGME -
Application module

(CHGME - HAS)

285081 EHB - RDR - January
2011 Release (RDR

2010)

285085 EHB - RSR - January
2011 Release (RSR

2010)

285086 EHB - RSR - January
2012 Release (RSR

2011)

285089 EHB - ADAP
JANUARY 2011

RELEASE

285090 EHB - ADR - January
2012 Release

285341 EHB - ADAP
Client-level Phase I
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

285343 EHB - AETC Web
Application FY 11

Release

285353 EHB - DGIS Data
Entry 2011

285381 EHB - DGIS Data
Entry 2012

285401 EHB - TVIS Web
Reports 2011

285402 EHB - TVIS Web
Reports 2012

285403 EHB - TVIS Data
Entry 2012

285423 EHB - OHRP PIMS
Data Collection 2011

285429 EHB - OHRP PIMS
Data Collection 2012

285528 EHB - ADAP JULY
2011 RELEASE

285561 EHB - ADR - July
2012 Release

285579 EHB - AETC Web
Application FY 12

Release

307802 EHB - BPMH Release
3

307817 EHB - Nurse
Managed Health

Clinics

307823 EHB - RSR 5.x.2

307828 EHB - RSR 5.x.3

307833 EHB - ADR -
September 2012
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

Release

307838 EHB - TVIS Data
Entry 2014 - Release

1

307843 EHB - TVIS Data
Entry 2014 - Release

2

307848 EHB - TVIS Web
Reports Nov. 2012

Release

307853 EHB - DGIS Web
Reports May 2012

Release

307858 EHB - OHRP PIMS
Data Collection 2012 -

Release 4.2

307861 EHB - Enterprise Site
Repository

307866 EHB - Project
Management Tools

2012

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

285341 285341: Business
Requirements

Gather requirements
for the functional

design of the ADAP
Data Report

2011-06-02 2011-06-02 2011-06-02 150 0 0.00%

285341 285341: Development Develop functionality
for the ADAP data

report

2011-07-03 2011-07-03 2011-07-03 30 0 0.00%

285341 285341: Testing Test functionality
developed for the
ADAp data report,

2011-08-03 2011-08-03 2011-08-03 30 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

including unit,
regression, UAT, and

security testing

285063 285063: Business
Requirements

Gather requirements
for the fucntional

design of the BHPR
Data Report

2011-12-30 2011-12-30 2012-02-21 88 -53 -60.23%

285063 285063: Development Develop functionality
for the BHPR data

report

2012-02-28 2012-02-28 2012-04-13 57 -45 -78.95%

285063 285063: Testing Test functionality
developed for the
BHPR data report,

including unit,
regression, UAT, and

security testing

2012-04-30 2012-04-30 2012-06-18 28 -49 -175.00%

285001 285001: Business
Requirements

Gathering

Develop a business
requirements matrix

2012-05-15 2012-05-15 2012-06-29 104 -45 -43.27%

307866 307866: Business
Requirements

Gather requirements 2012-06-01 2012-06-01 135 -91 -67.41%

307848 307848: Business
Requirements

Gather Business
Requirements

2012-09-14 2012-09-14 166 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Amount of time to
process a competitive

grant award

Days Customer Results -
Timeliness and

Responsiveness

Under target 0.000000 0.000000 0.000000 331.000000 Semi-Annual

Percentage of grants
with no conditions

120 days after award

Percent Technology - Quality
Assurance

Over target 85.000000 85.000000 85.000000 90.000000 Monthly

Number of days to
complete a grant

performance report

Days Mission and Business
Results -

Management of
Government
Resources

Under target 25.000000 25.000000 25.000000 20.000000 Quarterly

Application availability
to users

Percent Technology -
Reliability and

Availability

Over target 99.000000 99.000000 99.000000 99.900000 Monthly

Page load speed Seconds Technology -
Efficiency

Under target 7.000000 7.000000 7.000000 6.000000 Monthly
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